

Document 1: Scope and Deliverables Analysis

1. Engagement Overview

This engagement relates to a **Post-Implementation Review (PIR)** of the **IDC Core Banking System**, commissioned by AFC Holdings. The assignment requires an independent, evidence-based assurance review covering technology, operations, risk, compliance, and benefits realisation following system go-live.

The review extends beyond a diagnostic assessment and explicitly includes **implementation support and independent validation of remediation actions prior to assignment closure**, making this both an assurance and limited oversight engagement.

2. Scope of Work Analysis

The scope defined in the TOR covers ten (10) integrated review domains:

2.1 Core System Performance and Stability

- Assessment of effectiveness, reliability, availability, scalability, and resilience of the IDC Core Banking System post go-live
- Review of system performance against agreed SLAs and operational benchmarks

2.2 Requirements and Benefits Realisation

- Validation of alignment between implemented functionality and approved business, functional, and technical requirements
- Assessment of achievement of intended business benefits and success criteria

2.3 Technical Architecture and Infrastructure

- Review of system architecture, hosting environment, integration points, and infrastructure adequacy
- Assessment of performance, capacity, failover, and disaster recovery readiness

2.4 Data Migration and Data Integrity

- Validation of data migration accuracy, completeness, and reconciliation processes
- Assessment of data integrity controls and auditability

2.5 Information Security and Access Controls

- Review of cybersecurity controls, logical access management, segregation of duties, and security configuration
- Assessment of compliance with internal policies and regulatory requirements

2.6 Operational Readiness and Change Management

- Evaluation of user adoption levels and training effectiveness
- Assessment of change management practices and operational preparedness

2.7 Operating and Support Model

- Review of incident, problem, change, and service management processes
- Assessment of post-go-live support effectiveness and escalation procedures

2.8 Vendor Performance

- Evaluation of vendor performance against contractual obligations and SLAs
- Assessment of issue resolution effectiveness and delivery quality

2.9 Risk, Issues, and Lessons Learned

- Identification and documentation of key risks, control gaps, issues, and lessons learned

2.10 Remediation and Optimisation

- Development of practical, prioritised remediation and optimisation recommendations
 - Independent validation of remediation actions prior to closure
-

3. Deliverables Analysis

The TOR specifies five mandatory deliverables:

3.1 Comprehensive PIR Report

- Detailed findings across all scope areas
- Root cause analysis and evidence-based conclusions
- Actionable and prioritised recommendations

3.2 Executive Summary (Board and Senior Management)

- High-level summary of key findings, material risks, and critical actions
- Board-ready presentation format

3.3 Risk-Rated Issues and Recommendations Matrix

- Risk classification by severity, impact, urgency, and ownership
- Alignment to AFC risk management practices

3.4 High-Level Remediation and Optimisation Roadmap

- Sequenced remediation actions
- Timelines, dependencies, and accountable stakeholders

3.5 Implementation Support and Validation Report (Critical)

- Independent validation of remediation actions
- Evidence-based testing outcomes
- Management sign-off and formal issue closure

Note: The assignment is only deemed complete once remediation actions are implemented and independently validated.