



# IDC CBS Review – Methodology

30 Dec 2025


# Scope and Objectives

1. Evaluation of the overall effectiveness, performance, and reliability of the IDC Core Banking System following go-live.
2. Assess project objectives, functional and technical requirements, success criteria, and expected business benefits achievement
3. Review stability, availability, scalability, performance, security and compliance with applicable regulatory requirements.
4. Assess system performance, validation of data migration, completeness, reconciliation processes, and overall data integrity.
5. Evaluate user adoption levels, and effectiveness of end-user training, change management, and AFC operational readiness
6. Review operating and support model, including incident management, change management, and service management processes.
7. Assessment of security controls, user access management, duties segregation , and internal policies and regulatory requirements.
8. Evaluation of vendor performance in relation to contractual obligations, deliverables, and agreed service level agreements (SLAs).
9. Identification and documentation of key gaps, issues, risks, and lessons learned arising from the implementation.
10. Development of clear, practical, and prioritized recommendations aimed at remediation, system optimization, performance improvement, and future enhancements.


## Phase 2 – Deliverables

1. **Executive Summary for Senior Management and the Board**- Concise, high-level overview highlighting key findings, material risks, critical issues, and priority actions.
2. **Comprehensive Post-Implementation Review (PIR) Report**- Detailed findings, root cause analyses, conclusions, and actionable recommendations supported by evidence.
3. **Risk-Rated Issues and Recommendations Matrix**- Categorization of identified issues by severity, impact, urgency, and assigned ownership.
4. **High-Level Remediation and Optimization Roadmap**- Sequenced remediation and improvement actions, including timelines, dependencies, and responsible stakeholders.
5. **Implementation Support and Validation Report (Critical Deliverable** - Independent, evidence-based confirmation that all agreed recommendations and corrective actions have been fully implemented.
6. **Validation testing outcomes, management sign-off, and formal closure of remediated issues.**

# Project Team



1. A Dedicated TSP Team Is Required ( 5 Consultants ) Which Reports Directly to President
2. Chief Consultant Plays three Roles ; Overall Consultant, Program Manager and Banking Operations Consultant
3. Stream Leads play two roles; Stream Consultant and Project Manager
4. Each Stream Lead has Weekly Targets



# PROJECT GOVERNANCE

|                   | Stream Leads Meetings                | PMO Meetings                                            |
|-------------------|--------------------------------------|---------------------------------------------------------|
| 1. Chairperson    | PMO                                  | CEO                                                     |
| 2. Members        | Dedicated AFC staff and rubiem staff | PMO and Project Team Members                            |
| 3. Responsibility | Projects Implementation              | 1. Reviews Project Progress<br>2. Makes Major Decisions |
| 4. Meetings       | Mondays 1100 – 1300hrs               | Twice per Month , on Thursday                           |
| 5. Secretariat    | Stream Leads                         | PMO                                                     |



“Results don't lie.

 innovatehub